
From: Cynthia Fanning
To: Anne Foster; Barbara Nann; Donn Walters; Garyg Miller; Jessica Franks; Jessica Hernandez; Karen McCormick;

Sharon Parrish; Stephen Tzhone; Valmichael Leos
Subject: Request for San Jacinto July update
Date: 07/29/2011 09:13 AM

It is once again time to update the monthly report for elected officials re San
Jacinto.  Please take a look at the June info below and provide me any update by
COB Monday, 8/1.  Thank you!

STATUS OF CURRENT ACTIVITIES:

I.    Community Outreach (Donn)

On July 20, EPA will participate in the monthly Community Advisory Committee meeting, along
with a wide range of community stakeholders, to share details of the ongoing cleanup.  A draft
Community Involvement Plan will be provided to the public in July.  EPA, in conjunction with site
stakeholders, is initiating plans for the next community-wide meeting, to be held in late summer
2011. 

II.    Source Stabilization (Val)

Respondents continue land placement of armor cap rock on top of Western waste pit cell.  As
of July 8, total rock placed (armor cap type A, B/C, C, and D) was 57,672 tons, which is 93%
of the entire project.  More information about the TCRA is available at
www.epaosc.org/SanJacWPremoval.  Armor cap placement is anticipated to be complete in
July, pending final inspections and survey results.  

III.    Remedial Investigation/Feasibility Study (RI/FS) (Gary/Steve)

The Respondents are currently implementing the field sampling plans for the Fate &
Transport Model Study, including the collection of upstream sediment load and current
velocity data.  Data for the low river flow condition has been collected.  However, data
collection for the high river flow conditions is waiting on a high river flow event.  A draft
residential soil sampling plan was submitted by Respondents and was reviewed and discussed
by the regulatory stakeholders; comments on this residential sampling plan are being prepared
now for transmission to the Respondents.  The residential sampling includes collection of soil
samples from both the east and west sides of the San Jacinto River near the Site for dioxin
analysis.  Finally, the validated soil sampling data for the southern impoundments were
reviewed and discussed by the regulatory stakeholders and a letter to the Respondents
regarding additional sampling in the southern impoundment is now being prepared.  The EPA
SJRWP website with public information on the RI/FS, TCRA, and Houston/Galveston Bay
Watershed and can be found online at: http://www.epa.gov/region6/6sf/texas/san_jacinto.

IV.    Watershed Management (Sharon/Karen/Jessica)

EPA continues to coordinate with the Port of Houston Authority, U.S. Army Corps of
Engineers Galveston District and the TCEQ.  The port and EPA will enter into a
Memorandum of Agreement to facilitate the exchange of data to further investigate the
SJRWP site and Patrick Bayou and will inform communities in the area.  EPA met with the
Corps in June and requested data for dredged material deposited on properties near the local
communities.  TCEQ envisions completing the total maximum daily load for Buffalo Bayou
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with regard to dioxin/furan by the end of 2012 and will put together a monitoring and
implementation plan to reduce levels in Buffalo Bayou to within national background levels.  

V.    Enforcement  (Barbara/Anne/Jessica)

The potentially responsible party (PRP) group continues to conduct the RI/FS under the
Unilateral Administrative Order.  The PRP group also continues to conduct the TCRA under
an Administrative Order on Consent (AOC).  Currently, the PRP group is in violation with
the AOC for not performing work in accordance with the December 15, 2010, EPA approved
amended Work Schedule.  The PRP group is in the process of coming into compliance with
the AOC.
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